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SANBAG Agreement No. C09014

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the I-10 Corridor Logistic
Access: I-10 Citrus Interchange Improvements, effective on September 1, 2008,
is made by and between the California Transportation Commission
(Commission), the California Department of Transportation (Caltrans), and the
San Bernardino Associated Governments (SANBAG), the City of Fontana and
County of San Bernardino (Project Sponsors), sometimes collectively referred to
as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the I-10 Corridor Logistic Access (Citrus Interchange Improvements),
the parties are entering into this Project Baseline Agreement to document the
project cost, schedule, scope and benefits, as detailed on the Project Programming
Request Form attached hereto as Exhibit A, the Project Report attached hereto as
Exhibit B, and the Project Benefits Form attached hereto as Exhibit C, as the
baseline for project monitoring by the California Transportation Commission and
its Project Delivery Council. The undersigned Project Sponsor certifies that the
funding sources cited are committed and expected to be available; the estimated
costs represent full project funding; and the scope and description of benefits is
the best estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09014-pc
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule,

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
The Project is also a recipient of State Transportation Improvement Program

(STIP) funds.

C09014-pc
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2008 Project Programming Request

f'ﬁ (Project Information)

- P _ General Instructions
L New Project  [~] Amendment (Existing Project) Date: 07/11/08
Caltrans District] EA T~ PPNO__ " | _MPOID |  TCRPNo. |

8 46810 0138G SDB45000
County " Route/Corridor | _.f'»roject Sponsorﬁ.ead Agency - MPO Element
SBD 10 SANBAG SCAG co

Project Title : . ' ' ¥l
Route 10 Citrus Avenue Interchange Reconstruct!on
PV Bk [PM Ahd]__Project Mgr/Contact _ Phone | —_E-mail Address

14.8 16.5 Abunnasr Husain 909-884-8278 ahusain@sanbag.ca.gov
Location, I-?r;ojeci Limits, Description, Scope of Work; Legislative Descnpﬁon

Fontana - Interchange 10 at Citrus Avenue Interchange. This project improves interchange and mainiine
operation and safety in the city of Fontana by replacing a deficient interchange at Citrus Avenue

._50mponent- Implementing Agency AB 3090: | Letter of No W
PA&ED Fontana, City of L ]
PS&E —__|SANBAG O
Right of Way __ [Fontana, City of ] -
Construction _ [SANBAG O i
Legislative Districts - Gt ke
Assembly:|62 | Senate:|32

Congresslonal 43

Purpose and-Need-. - B

The primary purpose of this pro;ect is to relleve congestlon for trucks and passenger vehlcles accessmg land
uses north and south of i-10. This stretch of I-10 is one of the most congested freeway segments in San
Bernardino County, and more capacity is needed to support reliable and timely distribution of mainline truck
traffic to and from growing logistics-related land uses in the area. Inadequate capacity for freight at the
interchanges chokes local roads, inhibits emergency vehicles, and degrades air quality.

ProjectBeneﬂts [ Ty E ' soaile L ' T P
Project will replace ex:stmg four-lane Cntrus Ave bndge over i- 10 w:th a seven-lane bndge add one addmonal
lane on all four ramps of the interchange, and widen the existing Citrus Avenue bridge over the UP railroad
from three lanes to six lanes. The project will also provide needed undermeath clearance for the ultimate I-10
HOV project. This project will substantially reduce delays on this corridor, increase throughput, and improve
access 0 key logistics hubs and existing business and logistics centers.

ijmmﬂestone AT A el R TR R N O R, S S A R T TRy Fe ﬁﬂtﬂ i ip
Pro;ect Study Report Approved 10/30/01
[Begin Enwronmental (PA&ED) Phase 10/15/01
Circulate Draft Environmental Document [Document Type [ND/FONSI 08/24/07
Draft Project Report 05/04/07
[End Environmental Phase LPA&ED Milestone) 10/31/08
Begin Design (PS&E) Phase 02/15/08]
End Design Phase (Ready to List for Advertisement Milestone) 12/31110
LB_egn Right of Way Phase - e 11/01/08
End Right of Way Phase (nght of Way Certification Milestone) 12/31/10
Begin Construction Phase (Contract Award Milestone) 04/01/11
End Construction Phase (Construction Contract Acceptance Milestone) 12/3113
in Closeout Phase _ 12/31/13
End Closeout Phase (Closeout Report) 06/30/14

Form Version Date: 10/107
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2008 Project Programming Request
(Funding Information)

{dollars in thousands and escalated to the programmed year)

Date: 07/11/08

County

CTDistrict

PPNO

TCRP. Project No.

EA

SBD

0138G

46810

Project Title: JRoute 10 Citrus Avenue interchange Reconstruction

Existing Totai Project Cost

Component

Prior

08/08

08/10 10/11

11/12 1213

1314+

Total

impiementing Agency

|Eap (PARED)

BERF

1,100/

Fontana, City of

PS&E

3758

g

T

3,759

SANBAG

RIW SUP (CT)

1

ER S O

CON SUP (CT)

R

e

Fontana, City of

CON

5,.257]

" 431186

SANBAG

TOTAL

10,116

~ $3,312

E&P (PASED}

[PssE

2,000

2,009

[rrw sup €

[con sue (cT)

frw

5,257,

fcon

= ,5.2.51

5. 47,2001~

47200

fTOTAL

7257

47,200] -

54,457

Fund No. 1:

|RiP - State Cash (ST-CASH)

Program Code

Existing Funding

20, XX 075.800

Component

08/02

08/10 10/11

11012 12113

Total

Funding Agency

E&P (PAKED)

Prior

13/14+

Fontana, City of

PS&E

R/W SUP (CT)

[con sup (cT)

.

|rw

13238

JcoN

TOTAL

3,238

P

3238

Proposed Funding

Notes

JE&P (PARED)

PS&E

RMW SUP (CT)

CON SUP (CT)

i

A

RW

3,238

3788

CON

=

TOTAL

3,288,

&

e a’;ﬁ:;h.]

|Fund No. 2:

JLoc Funds - Local Transportation Funds (LTF}

Program Code

Existing Funding

LocAL FUNDS

Component

08/08

Total |

Funding Agency

|EsP (PAED)

Prior

] &

| A

06/10 10/11

i L LA Fls
%

11/12

.+, JFontana, City of

|PS&E

[RW SUP (CT)

CONSUP(CT) |

RW

CON

TOTAL

Notes

E&P (PA&ED)

PS&E

RW SUP (CT)

GON SUP (€T)

|RW

lcon

20,912

TOTAL

20,91

. {Developer Fees

Form Version Date: 10/1/07
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2008 Project Programming Request
(Funding Information)

(doliars in thousands and escalated to the programmed vear)

Date: 07/11/08

County

CT District

PPNO -

TCRP Project No.

- EA

SBD

0138G

46810

Project Title:. [Route 10 Citrus Avenue Interchange Reconstruction

Fund No. 3:

|Loc Funds - Locai Transportation Funds (LTF)

Program Code

ExlIsting Funding

LOCAL FUNDS

Component Prior

08/09

08/10 10111

1213

Total

Funding Agency

{E&P (PARED)

L £ 1400f

11112

13/14+

" 1,100

Fontana, City of

PS&E

~3,758] .
R/W SUP (CT) :

3758

CON SUP (CT)

RW

CON

43,106

TOTAL 4,859

48,0551

Proposed Funding

Notes

[E&P (PASED)

IPsaE

R SUP (CTY

CON SUP (CT)

RW

CON

TOTAL

[Funcho.4: |

Program Code

Existing Funding

Component Prior

09,10 10111

1112 12/13

1314+

Total

Funding Agency

|eer (PASED) s
fPssE i

= 5, )

fRW SUP (CT)

[CON SUP (CT)

RIW

CON R

TOTAL

Notes

|E&P (PALED)

{Proposed TCIF

[psse

[rw sup €Ty

Jcon sup €Ty

lrw

CON

23 600

TOTAL At ;

.

23,600}

JFundNo.&s: |

Program Code

Existing Funding

Companent

0B/08

08/10

10111

1112

Funding Agency

E&P (PASED)

PS&E

R SUP (CT)

CON SUP (CT) | -

|RW

CON

TOTAL

e

Proposed Funding

Notes

E&P {PASED)

PS&E 2,000

RW SUP (CT)

CON SUP (CT)

RW 2,018

CON

2688

TOTAL

T 4Di9]-

~:|Sar Bernardino County
i| Measure |

Form Version Date: 10/1/07
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Trads Corridor improvement Fund

Projact Benefits Form
EXHIBITC

Project Title:

Page 7
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1-10 Citrus interchange

Highway Interchenge Improvement

Modified interchange (1)

Expend curreni interchange from 4 lo 7 lotal Ianas bridge and add one lane to sach ramp.

Ditcome

Safely Although raduction of acoident rates is & secondary objective to congastion relief for trucks at this interchanga
Safety benefit is expected from in ity and creation of additional storage for tum pockets wil
reduce the frequancy of queues backing into cross traffic on adjaceni arterials or backing into the freeway mainline,
In addiion, basad upon @ traffic queuing analysis for future projected (year 2030) traffic, no traffic queuss are
expacted to exceed the space provided along Citrus Avenue or the interchange ramps. Alsa, the new inlerchange
improvemenis have besn designed to accommodate tuming paths of largs Interstats trucks.

Valocity y speads along Clirus A and tha interchange ramps wili be enhanced by the Project.
For eumpb an indicator for the average roadway speed, is the delay vehicles experience whils traveling through
the interchange (i.a. the lowsr the detay the beiter the average roadway spaed]. For tha existing interchangs in
the year 2003, vehictes travefiing through the intarchange axperiencad a delay of 260 to 300 seconds.
With compiletion of the Project's improvements, for future projectad (ysar 2030) traffic,
tha delay for vehicles traveliing through the interchange Is expected to be 30 o 36 seconds.
This is nearly 8 70-fold reduction in traffic delay, and this would represent a significant increase in the average roadway
spaed along Citrus Avenue and the interchange ramps.

Throughput As noted below, in tha Relfiability section, this project will improve the Level of Service for traffic at the interchange,
Also, this Project In not axpacted to effect the number of trucks, or Level of Sarvice along the fresway.

Reliability For the existing interchange, for Year 2003 traffic, three of the four intersections along Citrus Avenue experience
piabie traffic operating conditions for eithar or both tha AM and PM peak hour conditions. With the Project's
Impr ts, for future projectad (Year 2030) iraffic, thase three in tions will be improved to levels
of sarvice Band C,

Congestion Reduction 335 vhvd Dailly hours of delay saved for total traffic

Ermissions Raduction 90 tons par year Reduction of Party Matter combined of ROG, PM10, NOx
164,000 tons per year reduction of Carbon Dioxide (CO2)



